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ESTIMATE RUN 03/09/2020

ESTIMATE SUMMARY 15:36:03

CONTID: C22580         ESTIMATE NO: 0001 PROG 2005

PCN: 22580-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 CURB RAMPS - PH 2 PERCENT TIME:

PROJECT NO: C R100-314                    

R1 CURB RAMPS - PH 4

NAME OF ROAD:  

PROJECT COUNTIES: ARAPAHOE

CONTRACTOR:

CHATO'S CONCRETE, LLC PAY PERIOD ENDING

P.O. BOX 21008 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80221     (720)252-7959 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,961,369.25 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,831,369.25 NON-PARTICIPATING 81,522.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,445.66

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.75

WORK DAYS

WORK DAYS

4.16%

1,879,847.25

81,522.00

81,522.00

79,076.34

$

$

$

$

0.00

81,522.00

81,522.00

0.00

81,522.00

-2,445.66

0.00

79,076.34

0.00

AMOUNT DUE 79,076.34 79,076.34

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 79,076.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS

JEFFERSON DENVER

3.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/10/2020

02/10/2020

02/28/2020

09/12/2019

10/07/2019

11/08/2019

02/10/2020
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure 0.000

0.000

202-00001  
 

0.000.000

0.00

2.000

EACH

2,500.00000

0010 Removal of Bollard 0.000

0.000

202-00039  
 

0.000.000

0.00

1.000

EACH

500.00000

0015 Removal of Sidewalk 0.000

0.000

202-00200  
 

0.000.000

0.00

2,440.000

SY  

30.00000

0020 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

3,933.000

LF  

10.00000

0025 Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

1,599.000

SY  

33.00000

0030 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

1,408.000

SY  

29.00000

0035 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

875.000

SF  

3.75000

0040 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

27.000

EACH

600.00000

0045 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

15.000

EACH

30.00000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

1,011.000

CY  

50.00000

0055 Front End Loader (Rubber Tire) 0.000

0.000

203-01590  
 

0.000.000

0.00

20.000

HOUR

125.00000
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

40.000

HOUR

45.00000

0065 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0070 Erosion Control (Curb Ramp) 0.000

4.000

208-00090  
 

200.004.000

200.00

124.000

EACH

50.00000

0075 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

16.000

EACH

300.00000

0080 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

6.000

EACH

100.00000

0085 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

38.000

EACH

250.00000

0090 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

24.000

EACH

739.00000

0095 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

86.000

LF  

20.00000

0100 Relay Sprinkler System 0.000

0.000

210-02510  
 

0.000.000

0.00

6.000

L S 

5,000.00000

0105 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

9.000

EACH

750.00000

0110 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

7,500.00000
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Adjust Valve Box 0.000

0.000

210-04050  
 

0.000.000

0.00

54.000

EACH

300.00000

0120 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

2.000

EACH

400.00000

0125 Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

300.000

SF  

5.00000

0130 Mulching (Wood Chip) 0.000

0.000

213-00008  
 

0.000.000

0.00

100.000

CF  

22.00000

0135 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

200.000

SF  

52.00000

0140 Landscape Weed Barrier Fabric 0.000

0.000

213-00070  
 

0.000.000

0.00

200.000

SY  

4.60000

0145 Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

150.000

LF  

6.00000

0150 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

1,200.000

TON 

35.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

300.000

TON 

200.00000

0160 Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

1,869.000

SY  

63.00000

0165 Concrete Pavement (11 Inch) (Fast Track) 0.000

0.000

412-01120  
 

0.000.000

0.00

1,000.000

SY  

110.00000
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Pedestrian Railing (42 Inch) 0.000

0.000

514-00042  
 

0.000.000

0.00

15.000

LF  

570.00000

0175 Concrete Class B (Wall) 0.000

0.000

601-01050  
 

0.000.000

0.00

1.000

CY  

600.00000

0180 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

10.00000

0185 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

1,579.000

SY  

68.00000

0190 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

2,280.000

SY  

130.00000

0195 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

42.000

SF  

40.00000

0200 Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

333.000

LF  

40.00000

0205 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

8.000

LF  

37.00000

0210 Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

1,961.000

LF  

40.00000

0215 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

8.000

LF  

40.00000

0220 Gutter Type 2 (8 Foot) 0.000

0.000

609-24008  
 

0.000.000

0.00

31.000

LF  

96.00000
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

20.000

EACH

55.00000

0230 Delineator (Type II) 0.000

0.000

612-00002  
 

0.000.000

0.00

5.000

EACH

55.00000

0235 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

60.00000

0240 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

14.000

EACH

1,840.00000

0245 Type Two Pull Box 0.000

0.000

613-07002  
 

0.000.000

0.00

6.000

EACH

2,240.00000

0250 Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

6.000

EACH

2,537.00000

0255 Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

1.000

EACH

3,595.00000

0260 Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

1.000

EACH

5,417.00000

0265 Variable Message Sign 0.000

2.000

614-10120  
 

10,000.002.000

10,000.00

4.000

EACH

5,000.00000

0270 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

13.000

EACH

3,658.00000

0275 Field Office (Class 2) 0.000

1.000

620-00002  
 

60,000.001.000

60,000.00

1.000

EACH

60,000.00000
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

1.000

EACH

1,050.00000

0285 Construction Surveying (Hourly) 0.000

14.000

625-00001  
 

6,300.0014.000

6,300.00

40.000

HOUR

450.00000

0290 Mobilization 0.000

0.000

626-00000  
 

0.000.000

0.00

1.000

L S 

145,000.00000

0295 *Public Information Services (Tier III) 0.000

0.250

626-01103  
 

2,550.000.250

2,550.00

1.000

L S 

10,200.00000

0300 Preformed Thermoplastic Pavement Marking (Xwalk -Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

1,150.000

SF  

19.00000

0305 Flagging 0.000

9.000

630-00000  
 

270.009.000

270.00

1,200.000

HOUR

30.00000

0310 Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

24.000

DAY 

600.00000

0315 Traffic Control Management 0.000

1.000

630-00012  
 

950.001.000

950.00

64.000

DAY 

950.00000

0320 Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

8.000

EACH

195.00000

0325 Pedestrian Barricade (ADA) 0.000

0.000

630-80340  
 

0.000.000

0.00

400.000

LF  

44.00000

0330 Construction Traffic Sign (Panel Size A) 0.000

4.000

630-80341  
 

208.004.000

208.00

98.000

EACH

52.00000
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PCN: 22580-BID    ESTIMATE RUN 03/09/2020

PROJECT: C R100-314                    ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:36:03

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Construction Traffic Sign (Panel Size B) 0.000

4.000

630-80342  
 

244.004.000

244.00

33.000

EACH

61.00000

0340 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.000

630-80357  
 

0.000.000

0.00

6.000

EACH

2,500.00000

0345 Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

400.000

EACH

42.00000

0350 Drum Channelizing Device (With Light) (Flashing ) 0.000

0.000

630-80363  
 

0.000.000

0.00

40.000

EACH

55.00000

0355 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

400.000

EACH

12.00000

0360 Stackable Vertical Panels 0.000

4.000

630-80393  
 

800.004.000

800.00

40.000

EACH

200.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 81,522.0081,522.001,941,369.25CURRENT AMT0200 $ $ $

$ 81,522.0081,522.00$1,941,369.25$CURRENT AMTPROJECT TOTAL


